

Med-QUEST HIPAA Transactions and Code Sets (TCS)

Project Update for Health Plans

March 5, 2003
9:00 – 11:00 am

- Purpose** To discuss the status of the HIPAA TCS effort, identify issues, and recommend solutions
- Contact** Ellen Abshire, Med-QUEST TCS Project Coordinator
808/692-7950 office
eabshire@medicaid.dhs.state.hi.us
- Topics**
- Introduction
 - How to contact me
 - What I can tell you
 - How should we communicate?
 - Med-QUEST HIPAA TCS activity
 - Translator selection
 - Design development (Companion Documents, translator specifications, system proposals)
 - Construction
 - Testing (System/Integration Testing, Pilot Testing, B2B/Trading Partner Testing)
 - Other implementation activities
 - Transaction update
 - Draft 834, 820 Companion Documents due 3/14
 - 834, 820 mapping status
 - Encounters (4/1/04 implementation date)
 - 834/820 conference calls
 - Review draft Companion Documents
 - Submit questions
 - Gauge interest, schedule conference calls to discuss mapping documents
 - Publish answers on Web site
 - Testing strategy
 - System/Integration Testing 4/8/03 – 4/25/03
 - Certification Testing 4/28/03 – 5/5/03
 - Pilot Testing 5/6/03 – 5/23/03
 - B2B/Trading Partner Testing 5/26/03 – 7/31/03
 - Other
 - Additional Companion Guide materials
 - Updated Health Plan Manuals
 - Local codes crosswalks due 5/1/03
 - Web site
 - Link for Health Plans
 - Meeting minutes, FAQs, test documentation, Companion Documents maintained on Web site
 - URL to be announced

Old Action Items ▪

New Action Items ▪

Notes ▪