

Trading Partner Testing Status

9/5/03

Phase 1 = Vendor/Clearinghouse SIGNED UP FOR TESTING

Phase 2 = Vendor/Clearinghouse in the PROCESS OF TESTING

Phase 3 = Vendor/Clearinghouse COMPLETED TESTING PROCESS

Trading Partners	Phase 1	Phase 2	Phase 3
NDC – 837 institutional	X		
NDC – 837 professional	X	X	
Medifax	X	X	
MISYS – 837 professional	X	X	
DLS (Xenia Corp.)	X		
WebMD/Medical Manager/Envoy	X		
PacMed (Fasttrack)	X		
Keane (Life Care Centers of America)	X	X	
TeamPraxis	X		
Microdyne – 837 professional	X	X	
VantageMed	X	X	
First Insight	X	X	
Hawaii Patient Accounting Services (HPAS)	X	X	

NOTES:

A couple of Trading Partners having successful submitted 2 batch submissions and will be certified next week once they successfully receive an 835 Remittance Advice!!!