

## Med-QUEST HIPAA Transactions Milestones

Group 1 (834,820,270/271)	Begin	Complete	Status
Analysis	11/01/01	09/10/02	Complete
Requirements	09/30/02	02/06/03	Complete
System Design	12/16/02	03/05/03	Complete
Companion Documents			
820/834 Capitation/Rosters		03/14/03	Complete
270/271 Eligibility Inquiry/Response		04/25/03	In progress
System Development	01/08/03	04/07/03	Complete
System/Integration/User Testing	04/07/03	05/02/03	In progress
Trading Partner Testing			
Pilot Testing	05/05/03	05/22/03	In progress
Remaining Partner Testing	05/23/03	08/30/03	In progress

Group 2 (837,835,276/277,278)	Begin	Complete	Status
Analysis	11/01/01	02/14/03	Complete
Requirements	10/23/02	04/25/03	Complete
System Design	12/31/02	05/02/03	Complete
Companion Documents			
837 Claims (P, I, D)		04/14/03	Complete
835 Remittance		05/02/03	Complete
276/277 Claims Inquiry/Response		05/02/03	In progress
System Development	03/06/03	06/03/03	In progress
System/Integration/User Testing	06/02/03	06/27/03	In progress
Trading Partner Testing			
Pilot Testing	06/30/03	07/25/03	Complete
Remaining Partner Testing	07/28/03	09/30/03	In progress